NMCI Update

DRAFT

Presented to: Naval Medicine CIOs

Presented by: CAPT Foster

Date: 28 April 2004

Topics

- **Non-Clinicals**
  - Character: Conduct Admin/Business
  - Function: Similar to other claimancies
  - Software: Mostly COTS
- **Clinicals**
  - Character: Deliver healthcare
  - Function: Not like any other claimancy
  - Software: Mostly GOTS
    - Large applications
    - Complex
    - Joint
- **Master Schedule**
  - 1st, BUMED Hqtrs & NMIMC
  - 2nd, Other Non-Clinicals
  - Last, Clinicals
- **Where We Stand Today**
- **Immediate Actions by Field Activities**
- **Summary for Near Term/Heads Up for Future**

Non-Clinicals

- **BUMED Hqtrs**
- **NMIMC**
- **HSO JAX**
- **HSO Norfolk**
- **HSO San Diego**
- **MMSO***
- **NEHC**
  - NEPMU-2
  - NEPMU-5
  - NEPMU-6
  - DVECC JAX
  - DVECC Bangor
  - NDSL San Diego
  - NDSL JAX
- **NHRC San Diego***
  - NAMRL
  - NSMRL
- **NMRC Silver Spring***
- **NMLC**
  - FHSO
  - NOSTRA
- **NMETC**
  - NavHospCorScol
  - NSHS San Diego
  - NSHS Portsmouth
  - NOMI*

*Although Non-Clinical, this activity will rollout under NMCI with Clinical

Clinicals

- Medical Activities
- Dental Activities
- Non-clinicals
  - NHRC
  - NMRC
  - MMSO
  - NOMI

Master Schedule

- **Scheduling Activity**
  - Non-Clinicals
    - Email goes out to CIOs by mid-May
      - CIOs identify major events that could interfere with rollout from now to end of October, e.g.
        - IG Inspections
        - Support of large exercises/operations
        - Major move to a different facility
  - Clinicals
    - Similar activity as for non-clinicals, only later
  - Coordination
    - Claimancy NMCI Team
      - Prepare proposed schedule
      - Distribute to CIOs for comment
    - CIOs
      - Review proposed schedule
      - Submit comments to Claimancy CTR
  - NMCI Team Publish/Post Schedule

Where We Stand Today

- Financial Analyses
  - BUMED Hqtrs/NMIMC
    - Virtually complete
    - Interim high/low brief, 27Apr
    - Smooth final, 7May
  - Claimancy-wide
    - Clinical complete, 11Jun
    - Non-clinical complete, 18Jun
- Order Entry in NET
  - BUMED complete, 26Apr
  - NMIMC complete, 28Apr
- Beta Test
  - Portsmouth area
  - Test Plan completed
  - Funding issues being settled

Immediate Actions by Field Activities

- Pre-identify key personnel
  - Transition Team Manager
  - Contract Technical Representative (CTR)
  - Facilities
  - Financial
  - Security
  - Legacy Applications
- Familiarize Team Members with
  - NMCI Contract
    - AOR Checklist

http://www.nmci-isf.com/downloads/Navy_AOR_Checklist.xls

    - NMCI Contract Line Item Numbers (CLINs)

http://www.nmci-isf.com/clinlist.htm

    - Service Level Agreements (SLAs)

https://nmci.spawar.navy.mil/cl_contract_award.html

Immediate Actions (contd)

- Preliminary Site Questionnaire (PSQ)
  - First document provided to EDS
  - Description of the As-Is system
  - Download template from: http://www.nmci-isf.com/transition.htm
  - Questions: Ms. Nina Redd, nina.redd@eds.com, (703)-742-1476
- NMO
  - https://nmo.med.navy.mil/med.cfm?seltab=Home
    - Click on ‘Facilities’
    - Click on ‘Navy Marine Corps Intranet (the Quest for Interoperability)’

Summary for Near Term & Heads Up for Future

- Near Term
  - Scheduling Non-clinicals
  - Personnel
  - Contract Familiarization
  - PSQ

- Future
  - Scheduling Clinicals
  - Order Entry
    - NET Training
  - Site Concurrence Memorandum
  - Software licenses

Back-up Slides

Points of Contact

- LCDR Stephen Gottlieb — Naval Medicine NMCI Project Executive (301) 319-1450
- Daphne J. Walton — Claimancy 18 NMCI Contracting Officer's Representative (COR), 904-542-6321 waltonda@spawar.navy.mil
- Nancy Ann Forgione — NMCI Project Team, (301) 319-1014
- John Carty — NMCI Project Team, (301) 319-1081
- Scott McCarthy — NMCI Project Team, (301) 319-1240
- Linnie Coleman / Bob Owens — MED Functional Area Manager/DADMS (301) 319-1023/(301) 319-1248
- Bryan Phillips — ISF Tools, (301) 319-1215

Key Terms

- AOR = Assumption of Responsibility
  - Date when responsibility for operating the as-is environment shifts from the government and its local contractors to EDS
- Commence Cutover
  - Final major milestone in the NMCI transition process
  - Date when EDS and government site personnel initiate the deployment of NMCI seats and services on site
  - First NMCI ordered seat is installed on site and continues until the full task order is done
- End of Cutover
  - NMCI environment operating fully in support of ordered seats, Service Level Agreements [SLAs], and Help Desk support

*Beginning at AOR, contractor receives 85% (vice 100%) of seat cost until all SLAs are met